Weekly Construction Report

Hatchery Creek Design/Build Project T
: . (Y stantec

Week: August 10 — August 16, 2014 Project No: 1305

Rain Days/Weather Conditions: Rained Monday

Personnel on-site: EcoGro/Ridgewater: John Arthur, Tony Berry, Tom Cutter, Eric
Dawalt, Jim Hanssen, John Linder, Chad Relinski, Brad Redmon,
Russ Turpin
Stantec: N/A

Equipment on-site: Komatsu PC 160, PC 350, Terex TA27, Bobcat T300

Material deliveries to project site: = NA

Work performed this week: e Screened rock (6”+) on Monday b/c it rained.

Cleared line of site for baselines ~Sta. 225+47 to 242+24 in
order to survey next week.

e Located and cleared heavy vegetation on edge of
Permanently Protected Corridor (PPC) downstream of
Campground Road.

e Cleared trees in Corps Excavation Sites.:

o Site 2 (finished)
o Site 4 (finished)
o Site 1 (90% cleared)

e Removed (cut) invasive species (mostly autumn olive)
along north PPC line from ~Sta. 150+00 to 155+00.

Erosion & sediment controls + Installed rock check dams in existing drainage swales at

installed: ~LT Sta. 128+00 (Trib.9), and at ~LT Sta. 145+50.

Work scheduled for next week: « Survey/stakeout baselines and channel CL Sta. with
Stantec.

« Start excavating/building channel from Sta. 149+50 and
working downstream.

- Continue removing (cutting) invasive species.

Continue channel construction.

Continue invasives removal (cutting).

3

Work planned for two weeks ahead:

3

General Comments: » Corps excavation sites will be completely cleared of trees
next week and ready for Corps contractor to begin
excavation.

Prepared by: Eric Dawalt, P.E. Date: 8-15-14
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Pictures from this week’s construction:




